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Richland, Washington 99352

Mr. Timothy L. Nord
Hanford Project Manager
State of Washington
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Dear Messrs. Day and Nord:
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HANFORD DANGEROUS WASTE TANK SYSTEM COMPLIANCE

Since our 1st negotiating session on the new milestone in the Hanford Federal
Facility Agreement and Consent Order (Tri-Party Agreement) for a Dangerous
Waste Tank System Compliance Plan, the U.S. Department of Energy, Richland
Operations Office (DOE-RL) has re-evaluated its proposed schedule. Please
find enclosed a revised schedule. We would like to discuss this proposed
schedule at our next negotiating session.

Please contact Mr. Steve D. Stites, DOE-RL, on (509) 376-8556, or
Mr. Bradley Erlandson, Westinghouse Hanford Company, on (509) 376-5959, to
arrange the next negotiating session.

r"	 Sincerely,

J

ven H. Wisness, Manager
arty Agreement  Project Office

JUL 1991
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PROPOSED INTERIM STATUS TANK HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER MILESTONES

M-XX-00 Complete Dangerous Waste Tank Corrective Actions Apr. 96

Complete dangerous waste tank interim status
corrective actions excluding activities identified
in M-23-00 and additional actions resulting from
performance of tank system integrity assessments
or engineering studies.

Scheduled completion dates for tank system
integrity assessment reports are contingent upon
State acceptance of integrity assessment plans.

Additional corrective actions identified through
performance of tank integrity assessments will be
considered for inclusion in Milestone M-XX-00.
These additional actions identified may not be
completed prior to April 	 1996.

M-XX-01 Complete Dangerous Waste Tank Interim Status July 95
Target Actions for the Plutonium Finishing
Plant (PFP).

Target Complete Integrity Assessment Plan for PFP Interim Sept.	 91
Status Tank System.

Target Complete Engineering Study to Evaluate Secondary Mar. 92
-- Containment Upgrades for Building 234-5Z Waste

Piping.
^n

Target Complete Integrity Assessment Report for PFP Sept. 92
Interim Status Tank System.

Target Complete Interim Status Tank Upgrades for 241-Z July 95
Tank System.

M-XX-02 Complete Dangerous Waste Tank Interim Status Sept. 92
Target Actions for T Plant.

Target Complete Integrity Assessment Plan for T Plant Sept.	 91
Interim Status Tank System.

Target Complete Integrity Assessment Report for T Plant Sept. 92
Interim Status Tank System.

Target Complete T Plant Engineering Study to Determine Sept. 91
Necessary Secondary Containment/Leak Detection
Upgrades.
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M-XX-03	 Complete 219-S Tank Interim Status Target 	 Apr. 96
Actions.

Target	 Complete 219-S Engineering Study to Determine 	 May 91
Appropriate Secondary Containment Upgrades.

Target	 Upgrade Existing Transfer Lines to Meet Secondary	 Apr. 96
Containment Requirement.

M-XX-04	 Complete Grout Interim Status Tank Target 	 March 92
Actions.

Target	 Complete Integrity Assessment Report for Grout 	 March 92
Interim Status Tank System.

M-XX-05	 Complete Double-Shell Tank Interim Status Tank 	 Sept. 91
Target Actions.

Target	 Identify Proposed Upgrades to Address Tank Farm 	 July 91
Transfer Equipment Secondary Containment
Deficiencies. Schedule for Completion of
Conceptual Design Reports will be Included with
Proposal.

Target	 Issue a Certified Integrity Assessment Report for 	 Sept. 91
241-AW Tank Farm that Addresses Completion of All
Aspects of the Tank Portion of the Assessment
Except Ultrasonic Testing.

Target	 Issue a Tank Integrity Assessment Program Plan
	

Sept. 91
Identifying Milestones and Schedules for
Completing the Double Shell Tank Integrity
Assessment Plans and Reports.

M-XX-06	 Complete 242-A Evaporator Interim Status Tank
	

Sept. 91
Target Actions.

Target	 Complete Integrity Assessment Report for
	

Sept. 91
Evaporator Interim Status Tank System.



Sept. 92

May 91

July 91
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M-XX-07 Complete PUREX Interim Status Tank
Target Actions.

Target Submit Request for Approval of Equivalent
Secondary Containment for PUREX.

Target Complete Integrity Assessment Plan for Interim
Status Tank Systems that will be used by PUREX
during the Standby Period.

Target Complete Integrity Assessment Report for Interim
Status Tank Systems that will be used by PUREX
During Standby Period.

M-XX-08 Complete B Plant Interim Status Tank
_. Target Actions.

Target Complete Integrity Assessment Plan for Interim
Status Tank Systems, excluding tanks required for
pretreatment of tank waste.

Target Complete Integrity Assessment Report for Interim
Status Tank Systems, excluding tanks required for
pretreatment of tank.waste.

Sept. 92

Dec. 94

June 93

Dec. 94
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Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
712 Swift Blvd., Suite 5
Richland, Washington 99352
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	 Mr. Timothy L. Nord
Hanford Project Manager
State of Washington

r-

	

	 Department of Ecology
Mail Stop PV-11

r^	 Lacey, Washington 98503

Dear Messrs. Day and Nord:

HANFORD DANGEROUS WASTE TANK SYSTEM COMPLIANCE

The Washington Administrative Code 173-303-640, "Tank Systems," requires that:
(1) an integrity assessment for dangerous waste tank systems be performed by
January 12, 1990, and (2) for waste tank systems greater than 15 years of age,

a secondary containment be provided by January 12, 1991. As manifested in our
ongoing negotiations with your staff to establish a Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) Milestone for dangerous

T

	

	 waste tank system compliance, it is apparent that many of Hanford's active
dangerous waste tank systems are not operated in accordance with these
requirements.

Unless evidence of unsafe operating conditions exist, it is our intent to
continue operation of these tanks while pursuing approval of a Tri-Party
Agreement Milestone. A proposed corrective action schedule for Hanford's
dangerous waste tank systems is enclosed to reestablish our negotiations. It
is important to note that, although a corrective action schedule has not been
approved by all parties, the U.S. Department of Energy, Richland Operations
Office (DOE-RL) is working to correct the known deficiencies according to the
schedules identified in the enclosure.



Since our last negotiating session on the new Milestone in the Hanford Federal
Facility Agreement and Consent Order for a dangerous waste tank system
compliance plan, DOE-RL has re-evaluated its proposed schedule. Please find
atttached a revised schedule. We would like to discuss this proposed schedule
at our next negotiating session.

Please contact Mr. Steve D. Stites, DOE-RL, (509)376-8566, or Mr. Bradley
Erlandson, Westinghouse Hanford Company, (509) 376-5959, to arrange the next
negotiaitng session.
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